

Bay Bridge Capital Projects - October 2020 Update

Contract No.	Description	AD	NTP	Budget (Thousands \$)	Ant. Completion	Design (D), Procurement (P), or Construction (C) Phases
BB-2466	Cable Rewrapping & Dehumidification of Cables	7/12/11	8/27/12	60,515	Fall 2020	C
BB-2805R	Clean and Paint Structural Steel of Westbound Bay Bridge - Phase IV	9/15/15	6/1/17	24,686	Fall 2020	C
BB-2757R	Replace 5KV Feeder on EB Span & Redundant Cable	4/16/19	10/15/19	39,593	Fall 2021	C
BB-2754	Rehabilitate Suspension Spans on Westbound Span	3/13/15	7/11/16	46,055	Fall 2020	C
BB-2819	Deck Rehabilitation and Miscellaneous Modifications	3/6/19	9/9/19	33,248	Fall 2021	C
BB-3002	Priority Structural Repairs and Miscellaneous Modifications	7/18/16	4/17/17	28,821	Summer 2021	C
BB-3007	Rehabilitate Maintenance Facilities of Eastbound and Westbound Spans	12/20/19	9/1/20	6,327	Fall 2021	C
BB-3005	Miscellaneous Rehabilitation of the Bay Bridge	10/25/17	7/2/18	9,452	Winter 2020/21	C
BB-3008	Bay Bridge Crossover Automated Lane Closure System	5/24/19	2/3/20	17,943	Fall 2022	C
BB-3009	Police Building Generator Replacement	6/26/19	4/6/20	827	Winter 2020/21	C
BB-2726	Rehabilitate Decks of Eastbound Span - Phase I Deck Widening and Replacement of Deck Truss Spans (Eng. Only)	9/26/19	1/4/21	11,805	Winter 2021/22 (Design)	P
BB-3014	Bay Bridge Emergency All Electronic Toll (AET) Conversion	9/25/20	1/15/21	45,591	Fall, 2022	P
BB-3004	Construct Project Management Office and Maintenance Equipment Storage Building	1/11/21	6/1/21	4,580	Summer 2022	D
BB-3013R	On-Call Structural Repairs and Miscellaneous Modifications for Bay Bridge	12/21/20	5/4/21	15,000	Summer, 2023	D
BB-3012	Queue Detection System (Eng. Only)	N/A	N/A	756	N/A	D - SHA Project