
                         I-95 ETL Northbound Extension Phase II   
       Maryland Transportation Authority 

  

 

 

1 See the Project Summary portion of the enclosed USFWS Official Species Lists for detailed description of each project. 
2 MDTA utilized the online SHA/DNR Trilogy Letter Application which submits the project to the DNR Environmental Review Program (ERP) and the DNR 
Wildlife and Heritage Service (WHS) for joint review. The Eccleston Mitigation Site and MD 7C Fish Passage were not submitted through the application. 

                           

Project1 
DNR2 MHT USFWS NMFS 

Date Requested Date Received Date Requested Date Received Date Requested Date Received Date Requested Date Received 

Phase II I-95 
Mainline 02/20/2019 05/06/2019 09/25/2020 11/05/2020 

04/08/2019 
List Updated: 
03/24/2023 

03/28/2023 03/18/2024 Pending 

ITS and Sign 
Installation 04/16/2019 05/14/2019 04/12/2019 05/22/2019 

04/11/2019 
List Updated: 
03/28/2023 

03/28/2023 See Phase II I-95 Mainline 

MD 24 Auxiliary 
Lane 05/21/2020 07/02/2020 09/25/2020 11/05/2020 List Updated: 

03/28/2023 03/28/2023 See Phase II I-95 Mainline 

MD 24/924 Park 
and Ride 01/30/2019 03/15/2019 04/12/2019 05/22/2019 

04/08/2019 
List Updated:    

Complete – no 
coordination required 

Complete – no 
coordination required See Phase II I-95 Mainline 

KH-3019 Flood 
Attenuation 

Area 
See Phase II I-95 Mainline 04/14/2021 05/21/2021 See Phase II I-95 Mainline See Phase II I-95 Mainline 

Eccleston 
Mitigation Site 09/19/2017 ERP: 10/06/2017 

WHS: 10/10/2017 09/19/2017 10/10/2017 

04/23/2019 
List Updated:  

Complete – no 
coordination required 

Complete – no 
coordination required See Phase II I-95 Mainline 

MD 7C Fish 
Passage Former 
Mitigation Site  

02/23/2018 ERP: 03/02/2018 
WHS: 03/14/2018 02/23/2018 

03/08/2018 
(mistakenly dated 

03/08/2017) 

Complete – no 
coordination required 

Complete – no 
coordination required See Phase II I-95 Mainline 
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